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Tasks
for Phase I – Fabrication
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% of
Task

to date

% of Total
Complete

Task 2.1. Contracting with Mobile Barriers
LLC

44.8% 100% 100% 44.8%

Task 2.2. Fabrication and Inspection of the
Equipment

44.8% 100% 100% 44.8%

Task 2.3. Selection of Implementation
Sites

2.6% 50% 50% 1.3%

Task 2.4 Equipment and Application
Training

2.6% 100% 100% 2.6%

Task 2.5 Implementation, Monitoring &
Cost Savings

2.6% 50% 50% 1.3%

Task 2.6 Final Document 2.6% 0% 0% 0%
TOTAL 100% 94.8%

Project Objective:
The objectives of this project are the fabrication, implementation, and evaluation of the
Mobile Barrier Trailer (MBT-1) of Mobile Barriers, LLC as a portable protection device for
the safety of New Jersey Department of Transportation workers in short duration highway
work operations. This two-phase project will build on the results of the previous study,
“Identification of Traffic Control Devices for Mobile and Short Duration Work Operations,”
which identified the potential for a Mobile Barrier equipment to protect exposed highway
workers along the shoulder and in the traveled lanes of high traffic, high speed areas.

Project Abstract:
This work will focus on the fabrication and implementation of the MBT-1 Beam which is a
truck mounted, moveable, expandable beam that provides positive work zone protection
comparable to a fixed concrete barrier. It is specifically intended to enhance worker safety
when carrying out shoulder repair in work zones adjacent to guardrails, inlet repair, bridge
rails, bridge deck repair, sound walls and other work where workers are normally exposed to
traffic or behind cones in limited work areas for several hours. Usually the shadow vehicle or
the truck mounted attenuator provides protection from rear end collisions; the new device
provides protection from adjacent lane traffic.



The MBT-1 is designed to provide positive, steel beam protection system for exposed
workers who normally work behind temporary cones and barrels in limited work areas. The
MBT-1 was developed by Mobile Barriers, LLC. The device is currently implemented by
Colorado DOT in Denver, CO.

1. Progress these quarters by task:

 The Mobile Barrier Trailer (MBT) has been fabricated and delivered to NJDOT.

 On July 13-14, 2009, a 2-day MBT training session was conducted at the NJDOT
Hanover Maintenance Yard. The training was conducted by the MBT Manufacturer,
Research Team and NJDOT Safety Unit. Participants were NJDOT employees, NJ
Turnpike Representatives, and NJ Police Trooper.

 The MBT was taken to a site during a nighttime work operation. The site was selected
by NJDOT and the work activities were for bridge deck repair and Barrier (or
Guiderail) repair. The research team and NJDOT coordinated the transport of the
MBT to the site and monitored its setup.

2. Proposed activities for next quarter by task, and anticipated percentage complete by end of
quarter:

 NJDOT and the research team are planning additional field trips with the MBT.
 Implementation, Monitoring & Cost Savings.
 Preparation of the final report.

3. List of deliverables provided in this quarter by task (product date)

4. Progress on Implementation and Training Activities
NA

5. Problems/Proposed Solutions
NA

BUDGET EXPENDED AND REMAINING

Total Project Budget $257,297

Modified Contract Amount: $234,127

Total Project Expenditure to date $244,000

% of Total Project Budget Expended 94.8%


